
 
 

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  

1.  CONTRACT ID CODE                                           
Y - T&M 

PAGE OF  PAGES 
    1   of    4 

2.  AMENDMENT/MODIFICATION NO.                                 
P00002 

3.  EFFECTIVE DATE 
      2001 MAR 19 

4.  REQUISITION/PURCHASE REQ.NO. 
      See Section G 

5.  PROJECT NO. (If applicable) 
        

6.  ISSUED BY       ASC/CXCK CODE   FA8622            7.  ADMINISTERED BY (If other than Item 6) CODE S2404A 
 
 

USAF/AFMC 
HQ AERONAUTICAL SYSTEMS CENTER 
WRIGHT-PATTERSON AFB OH 45433-7233 
WALDINE W. MESSMORE      937 255 1783 X4662 
 
waldine.messmore@wpafb.af.mil 
 

 
 

DCMC BALTIMORE-MANASSAS 
10500 BATTLEVIEW PKWY 
SUITE 200 
MANASSAS VA  20109-2342 
  
 
  

 

       
 8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A.  AMENDMENT OF SOLICITATION NO. 

HJ FORD ASSOCIATES, INC.   

1111 JEFFERSON DAVIS HIGHWAY  9B.  DATED (SEE ITEM 11) 

ARLINGTON VA 22202-3235   
 

   (937) 427-1300  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

      
 X           GS-23F-0206K F33657-01-F-8014 

         10B. DATED (SEE ITEM 13) 

CODE          3X522 FACILITY CODE                      01 DEC 2000 
           11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

 
  The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  is extended,  is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following meth ods: 
 
(a)  By completing Items 8 and 15, and returning                  copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer  
submitted; or   (c)  By separate letter or telegram which includes a reference to the solicitation and amendment numbers.      FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.     
If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
 
12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
         See Section G 

 
13.  THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS, 

     IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(X)  
  
  

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (     ) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.  ITEM 
10A. 

  
  

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
          appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
         FAR 52.212-4, FAR 52.232-20 & DFARS 252-232-7007 

  
  
  

D.     OTHER (Specify type of modification and authority ) 
             

 
 

E.     IMPORTANT:   Contractor    is not,  is required to sign this document and return  1 copies to the issuing office. 
 14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 
 

SUBJECT:  ADDITIONAL LABOR,  INCREASE OF CONTRACT CEILING PRICE AND OBLIGATION AMOUNT 
CHANGE IN CONTRACT OBLIGATION:  $191,818.47 (INCREASE) 
CHANGE IN CONTRACT PRICE:  $86,802.56 (INCREASE) 
REFERENCE:  BPA F33657-00-A-2182 
 
 Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF SIGNER  (Type or print)          

 

                                        DIANE F. BAKER 
        Contracting Officer 

15B.  CONTRACTOR/OFFEROR 
 
__________________________________________ 
       (Signature of person authorized to sign) 

15C.  DATE SIGNED 
 
         

16B.  UNITED STATES OF AMERICA 
 
BY________________________________________ 
          (Signature of Contracting Officer) 

16C.  DATE SIGNED 
 
       2001 MAR 30 

NSN 7540-01-152-8070 30-105                                                               STANDARD FORM 30 (REV.10-83) 
PREVIOUS EDITION UNUSABLE                                                               Prescribed by GSA 
ConWrite Version 4.0.6  
Created 16 Apr 2001   9:30 AM 

                                                              FAR (48 CFR) 53.243 
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1. Pursuant to FAR 52.212-4 "Contract Terms and Conditions-Commercial Items", Delivery Order # 
F33657-01-F-8014 is hereby amended to add labor hours in the labor category of Admistrative Assistant, 
increase the Task Order ceiling amount and increase obligation for Systems Security Engineering 
Support, AFRL/SNS.   The ceiling amount is hereby changed from $617,402.94 to $704,205.50, an 
increase of $86,802.56.  
 
2.  In accordance with DFARs Clause 252.232-7007, "Limitation of Governments Obligation",Contract 
Line Item 0001 is incrementally funded.  For this item, the sum of $601,011.99 of the total price is 
presently available for payment and allotted to this contract. 
 
3.  In accordance with  FAR Clause 52.232-20 "Limitation of Cost" Contract Line Item (CLIN) 0004 is fully 
funded.  For this item, the sum of $9,320.00 of the total price of $9,320.00 is presently available for 
payment and allotted to this contract.  
 
4.  SECTION A:  DD Form 1155, Block 25 "TOTAL" is hereby changed from $617,402.94 to $704,205.50, 
an increase of $86,802.56. 
 
5.  SECTION B:  Changes are set forth on pages 3 through 5 hereto. 
 
6.  This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases 
the Government from any and all liability under the contract for further equitable adjustments arising out 
of or in connection with the changes effected hereby. 
 
 
 
   Qty Unit Price 
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount 
 
0001  CLIN Change  
     +$86,802.56 
 Noun:  LABOR 
 New Total Item Amount:   $694,885.50 
 ACRN:   9 
 Security:   U 
 Contract type:   Y - TIME AND MATERIALS 
 Completion Date:   30 NOV 2001 
 Descriptive Data:   

a.  Funding in the amount of $188,330.23 is hereby added to this CLIN.  The allotted and 
obligated amount of $601,011.99 is estimated to fund this CLIN through 10 Oct 01.  
Funds in the amount of $93,873.51 remain to be obligated. 
 
b.  The following additional labor categories are hereby added to subject delivery order 
and no additional funds are currently available to be obligated.  The period of 
performance for the additional labor categories listed below is 19 March 01 through 
contract completion 30 November 01. 
 
                                                  YEAR 1 
    HRLY.           ESTIMATED 
LABOR CATEGORY             RATE    HOURS 
Administrative Support L3           $26.21    1,112 
Administrative Support L4           $33.53                1,112 
                                                                                
 YEAR 1  ADDITIONAL HOURS                         2,224 
 
                                                 YEAR 2 
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                                                 HRLY.                      ESTIMATED 
LABOR CATEGORY             RATE                         HOURS 
Administrative Support L3           $26.60                           336 
Administrative Support L4           $34.03                           336 
                                                                                       
YEAR 2 ADDITIONAL HOURS                                         672 
TOTAL ADDITIONAL HOURS    2,896 
 
NOTE:  The Year 1 Labor Total is hereby changed from 12,766 hours to 14,990 hours,  
             an increase of 2,224 hours. 
 
            The Year 2 Labor Total is hereby changed from  2,694 hours to 3,366 hours,  
             an increase of 672 hours. 
  
            The CLIN 0001 Total Labor is hereby changed from 15,460 hours to 18,356 
hours, 
            for a total increase of 2,896 hours. 
 
c.  The Clin ceiling 0001 is hereby changed from $608,082.94 to $694,885.50, an 
increase of  $86,802.56. 
 
 
 

 
   Qty Unit Price 
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount 
 
000104  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AD +$67,247.24 
 
000105  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AE +$67,247.24 
 
000106  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AF +$53,835.75 
 
0004  CLIN Change  
     +$0.00 
 Noun:  TRAVEL 
 Total Item Amount:   $9,320.00 
 ACRN:   9 
 Security:   U 
 Contract type:   S - COST 
 Completion Date:   30 NOV 2001 
 Descriptive Data:   

a.  Funding in the amount of $3,488.24 is hereby added to this CLIN.  This CLIN is fully 
funded in the amount of $9,320. 

 
000403  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AD +$1,162.00 
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
000404  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AE +$1,161.99 
 
000405  CLIN Establish  
 Noun:  Funding Info Only 
 ACRN:   AF +$1,164.25 
 
      Obligation 
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount 
 
AD ACRN Establish    $68,409.24 
 57   13600  291 60JM 677160 000000 592IH 20001F 659902 F59902 
 
 New ACRN Amount:   $68,409.24 
 
  Funding breakdown:  On CLIN 000104:   +$67,247.24 
    On CLIN 000403:   +$1,162.00 
 
 PR/MIPR:   F66SNS10710200FINAL  $68,409.24 
 
 
 
 
AE ACRN Establish    $68,409.23 
 57   13600  291 60JM 677190 000000 592IH 20001F 659902 F59902 
 
 New ACRN Amount:   $68,409.23 
 
  Funding breakdown:  On CLIN 000105:   +$67,247.24 
    On CLIN 000404:   +$1,161.99 
 
 PR/MIPR:   F66SNS10710200FINAL  $68,409.23 
 
 
 
 
AF ACRN Establish    $55,000.00 
 57   13600  291 60JM 677210 000000 592IH 21001F 659902 F59902 
 
 New ACRN Amount:   $55,000.00 
 
  Funding breakdown:  On CLIN 000106:   +$53,835.75 
    On CLIN 000405:   +$1,164.25 
 
 PR/MIPR:   F66SNS10710300FINAL   $55,000.00                      
      

 


